

## CHANGE ORDER

Sheet No. 1 of 2

Change Order No. 1  
 City Warrensburg  
East/West  
 Project WWTP SCADA Upgrade Project  
 Job No. N/A

Consultant: ALLSTATE CONSULTANTS, LLC  
 You are hereby directed to make the following changes to the contract dated

\*\*\*\*\*  
**Summary Description**

**Estimate of cost of work affected by this change order:**

A	B	C	D	E	F	G	H	I
Est. Line No.	Contract Item No.	Item Description	Units	Units Previously Provided For	Units to be Constructed	Units Increased or Decreased	Contract or Agreed Unit Price	Amount of Increase or Decrease
N/A	N/A	Removal of computer software development license requirement for Owner	EA.	1	0	-1	\$ 30,000.00	- \$ 30,000.00
N/A	N/A	Removal of slip joints below new electrical and control panels	EA.	1	0	-1	\$ 18,000.00	- \$ 18,000.00
N/A	N/A	Substitution of PVC coated rigid conduit with rigid galvanized steel	EA.	1	0	-1	\$ 8,000.00	- \$ 8,000.00
<b>Total</b>								<b>- \$ 56,000.00</b>

3. Settlement for cost of the above change to be made at Contract Unit Prices except as noted:


1. CONTRACT AMOUNT	\$ 1,675,336.23
2. INCREASE THIS ORDER	- \$ 56,000.00
3. INCREASE PREVIOUS	N/A
4. TOTAL INCREASE TO DATE	- \$ 56,000.00
5. TOTAL CONTRACT PRICE	\$ 1,619,336.23

APPROVED BY CONTRACTOR:



DATE: 02-09-2022

APPROVED BY ENGINEER:



DATE: 2/9/22

APPROVED BY OWNER:



DATE: 2/09/2022