KAT Excavation, Inc. Unit B|I||ng

309 N. Oak
Bates City MO 64011

(816) 6904611 Application: 2
Period: 03/26/2020
Owner: City of Warrensburg Job Location: Cheatham Ct Storm Water Repair Project
102 S Holden 102 S Holden
Warrensburg MO 64093 Warrensburg MO 64093
Application For Payment On Contract Contractor's Certification of Work
Contract Sum to Date .............oooooovenno . 237,624.00 The undersigned contractor certifies that, to the best of the contractor's
Total Complete to Date .............oo..ooo 248,443.70 knowledge, the work on the above named Job has been completed in

accordance with the plans and specifications to the level of completion

indicated on the attached schedyle of completion.
Total Retained ..............ooveveeveeeernn . 0.00 K ;
Total Earned Less Retained 248,443.70 Contractor: 2 Date: 03/26/2020

/

Less Previous Billings ............................ 223,783.00 Qeomea Dates

-~ v 2020
Current Payment Due ............ooooove, 24,660.70 L:Nﬂﬂeoi’, Luks M Tntash _DaTE? 3/3 ’

Terms: Invoices are due and payable01MO from the date of invoice. All overdue amounts will be charged a service charge of
0.00 % per annum. Please make checks payable to: KAT Excavation, Inc.

Thank you for your prompt payment.
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KAT Excavation, Inc. Job: 1932 Cheatham Ct Storm Water Repair Project
309 N. Oak Contract #: Contract Amount: 237,624.00
Bates City MO 64011 Application: 2 Contract #:
Period: 03/26/2020 Approved:
Bid Item Description Bid cio Total Current Previous Current Quantity Amount Amount Amount
Unit Price UM Quantity Quantity Quantity Contract Quantity  Quantity To Date Current Prior To Date Retention
Mobilization 21,000.00 LS 1.00 1.00 21,000.00 0.95 0.05 1.00  1,050.00 19,950.00 21,000.00
Clearing & Grubbing 19,000.00 ACRE 0.42 0.42 7,980.00 0.42 0.42 7,980.00 7,980.00
Traffic Control 5,000.00 LS 1.00 1.00 5,000.00 1.00 1.00 5,000.00 5,000.00
Utility Line Relocation LS 1.00 1.00
60" ADS n-12 Dual Wal! HDPE Pipe 155.00 LS 375.00 375.00 58,125.00 375.00 375.00 58,125.00 58,125.00
73"X45" Reinforced Concrete Arch Pipe 552.00 LS 33.25 33.25 18,354.00 33.25 33.25 18.354.00 18,354.00
8'x3' Precast concrete curb Inlet with Curb 6,200.00 EA 2.00 2.00 12,400.00 2.00 2.00 12,400.00 12,400.00
7'X6' Precast Concrete Junction Box 6,800.00 EA 2.00 2.00 13,600.00 2.00 2.00 13,600.00 13,600.00
CIP Concrete Inlet Drop Inlet 15,800.00 EA 1.00 1.00 15,800.00 0.75 0.25 1.00 3,950.00 11,850.00 15,800.00
Precast Winged Pipe Headwall End Section 2,500.00 EA 1.00 1.00 2,500.00 1.00 1.00 2,500.00 2,500.00
54" CMP Removal/Disposal 32.00 LF 412.00 412.00 13,184.00 412.00 412.00 13,184.00 13,184.00
6'X3' Curb Inlet Removal 500.00 EA 2.00 2.00 1,000.00 2.00 2.00 1,000.00 1,000.00
Sawcut-Street-Curb-Sidewalk 4.00 LF 70.00 70.00 280.00 70.00 70.00 280.00 280.00
Concrete Sidewalk Removal 10.00 SY 12.80 12.80 128.00 12.80 12.80 128.00 128.00
Aspalt Pavement Removal, Full Depth 6.00 SY 67.00 67.00 402.00 67.00 67.00 402.00 402.00
Tree Removal 3,500.00 LS 1.00 1.00 3,500.00 1.00 1.00 3,500.00  3,500.00
Silt Fence 4.00 LF 500.00 500.00 2,000.00 500.00 500.00  2,000.00 2,000.00
Inlet Protection 200.00 EA 2.00 2.00 400.00 2.00 2.00 400.00 400.00
Construction Fencing 6.00 LF 650.00 650.00 3,900.00 850.00  -200.00 650.00 -1,200.00 5,100.00  3,900.00
Asphalt Pavement Street Patch(8") 80.00 Sy 56.00 56.00 4,480.00 56.00 56.00 4,480.00 +4,480.00
Concrete Sidewalk(4") 60.00 SY 13.20 13.20 792.00 13.20 13.20 792.00 792.00 ’
SOD(INSTALLED) 7.00 SY 975.00 975.00 6,825.00 975.00 975.00 6,825.00 6,825.00
Rip-Rap(D50 = 6"} Installed 62.00 SY 304.00 304.00 18,848.00 304.00 304.00 18,848.00 18,848.00
24 North American Green Vmax C350 Turf 4.00 Sy 304.00 304.00 1,216.00 304.00 304.00 1,216.00 1,216.00
Channel Restoration Upstream 15,200.00 LS 1.00 1.00 15,200.00 1.00 1.00 15,200.00 15,200.00
Channel REstoration Downstream 10,710.00 LS 1.00 1.00 10,710.00 1.00 1.00 10,710.00 10,710.00
CHANGE ORDER 10,819.70 LS 1.00 1.00 10,819.70 10,819.70
Totals 237,624.00 24,660.70 223,783.00 248,443.70
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