

Warrensburg

MISSOURI
Public Works
CHANGE ORDER

Change Order
No. 3 (Final)
City Warrensburg
Cheatham Ct.
Project Stormwater Repair Project

Job No. N/A

Sheet No. 1 of 2

Davidson Architecture + Engineering, LLC Consultant

You are hereby directed to make the following changes to the contract
Dated August 20, 2019

Final installed quantities:

Line Item #14 Concrete Sidewalk Removed

Line Item #15 Asphalt Pavement Removed

Line Item #19 Construction Fencing (Deduct amount overpaid from Pay Application No.1 Unit of Measure LF by annotating on Pay Application No. 2 -200 under Quantity, 650 under Quantity Installed, -\$1,200 under Amount Current, \$5,100 under Amount Prior, and \$3,900 under Amount to Date

Line Item # 20 Asphalt Pavement Street Patch
(Installed Concrete in place of Asphalt due to Weather)

Line Item # 21 Concrete Sidewalk

Line Item # 22 Sod (Installed)

Line Item # 24 North American Vmax C350 (deduct)

Summary
Description

Estimate of cost of work affected by this change order:

A	B	C	D	E	F	G	H	I
Est. Line No.	Contract Item No.	Item Description	Units	Units Previously Provided For	Units to be Constructed	Units Increased or Decreased	Contract or Agreed Unit Price	Amount of Increase or Decrease
	14	Concrete Sidewalk Removed	SY	12.8	18.59	5.79	\$10.00	\$57.90
	15	Asphalt Pavement Removed	SY	67	134.90	67.90	\$6.00	\$407.40
	20	Asphalt Pavement Street Patch (Installed Concrete in place of Asphalt due to Weather)	SY	56	134.90	78.90	\$80.00	\$6,312.00

	21	Concrete Sidewalk	SY	13.2	18.59	5.39	\$60.00	\$323.40
	22	Sod (Installed)	SY	975	1,680	705	\$7.00	\$4,935.00
	24	North American Vmax C350	SY	304	0	-304	\$4.00	(\$1,216.00)
							Total change order	\$10,819.97

3. Settlement for cost of the above change to be made at Contract Unit Prices except as noted:

1. CONTRACT AMOUNT	\$237,624.00
2. INCREASE THIS ORDER	\$10,819.97
3. INCREASE PREVIOUS	0
4. TOTAL INCREASE TO DATE	\$10,819.97
5. TOTAL CONTRACT PRICE	\$248,443.97

APPROVED BY ENGINEER:

_____  _____

DATE: 04/01/2020

APPROVED BY CONTRACTOR:

_____  _____

DATE: 03/27/2020

APPROVED BY OWNER:

DATE: _____